

<b>Heading:</b>	Quarterly Report #: Quarterly Report for period ending:	10 June 30, 2006	CBDA Project No. CBDA/Recipient Agreement No.	<b>ERP-02-P42</b> <b>4600002881</b>
<b>Contract Term:</b>	Original Contract Term:	Jan. 5, 2004 - Jan. 4, 2007	Current contract term, if amended for additional time.	Jan. 5, 2004 - Jan. 4, 2008
<b>Contacts:</b>	Contract Manager: Agency/Organization Tel. No. Email address: CBDA Contract Manager Name:	<b>Leann Androvich</b> GCAP Services 916-565-4331 landrovich@qcapservices.com Bellory Fong	Grant Recipient Project Manager: Agency/Organization Tel. No. Email address:	<b>Kathryn Kuivila</b> USGS 916-278-3054 <a href="mailto:kkuivila@usgs.gov">kkuivila@usgs.gov</a>
<b>Filenames:</b>	Filename of this file: Filenames of any attachments:	ERP02P42Q106.xls ERP02P42Q106.doc		
<b>Status Summary:</b>	Estimate the % completion for services/work for this project at the end of this quarter:			77.2%
	Please include 1-3 sentences that summarize the overall progress (status) of the project at this time (please attach additional narrative info.):			
	Continued literature review of the fate of pyrethroids and collecting information on their changing use. In the laboratory, finished water methods will begin inter-laboratory validations, near finalization of sediment cleanup method, beginning tissue extraction.			
<b>Financial Summary:</b>	Original Contract Amount: Additional Amended Amount(s) Received: Total Contract Amount: Total Amount Invoiced To Date: Total Amount Held in Retention: Total Payment Received To Date:  Balance Remaining (Calculated):	\$800,000.00 \$0.00 \$800,000.00 \$0.00 \$0.00 \$0.00  \$800,000.00		
<b>DETAILED INFORMATION</b>				
<i>(Add or delete rows as necessary)</i>				
	<b>Name of Deliverable</b>	<b>Date Due</b>	<b>% of Work Complete</b>	<b>Date Completed &amp; Copy Submitted to CBDA</b>
<b>Task 1: Project Management/Admin</b>	Quarterly Progress Report Report #10 completed	Quarterly	83.0%	7/10/2006
<b>Task 2: Project Design and Oversight</b>	Study design presented to TAC Update of progress presented to TAC Continued review of literature and pyrethroid use patterns	7/10/2005	77.2%	7/10/2005 4/10/2006 ongoing
<b>Task 3: Analytical Method Development and Validation</b>	Validated routine analytical methods Continued optimization of instrumental methods & testing of sample concentration & cleanup	July 1, 2008	77.2%	ongoing

Please provide a detailed summary of progress to date for this project in a separate file/attachment and include information required per Exhibit A, Subtask 1.2 and C. Reports #1, not addressed above. Quarterly Progress Report must be submitted to GCAP in electronic format