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1. Is this project on target according to the approved task time line?  
 
Plant harvesting continued for all sites; harvesting in Oxnard transitioned from fresh to 
processing and concluded in July. 
 
Fertigation and related weekly data collection continued to be collected at all sites (5 grower 
demonstrations and 1 experimental trial site).  
 
Data was reviewed and analyzed – in-field management programs were adjusted accordingly.   
 
Monthly nutritional analyses were conducted. 
 
Monthly conference calls were conducted. 
 
Bi-monthly leachate and yield reports were generated. 
 
The bidding process was completed for acquisition of computer control systems at MBA and one 
grower demonstration site. 
 
Initiated evaluation of automated leachate, EC and pH sensors for use in the 2012-2013 season. 
 
An end of season field day was held at the Oxnard trial on June 13, 2012. 
 
Planning commenced for the 2012-13 growing season. 
 
2. What work was performed during this quarter? 
 
Sites were visited on a weekly basis by the experimental coordinator and on a bimonthly basis by 
the project manager to assess site-specific developments.  The demonstration trials were 



provided with support on a weekly basis by the experimental coordinator and the project 
manager, and as necessary in response to fertigation and other substrate-related growing 
concerns. 
 
Weekly irrigation and fertigation data was collected.  Monitoring, processing and review 
continued for all grower demonstration sites and the experimental field site.  Fertigation 
programs were adjusted in response to observed values.  Bi-weekly leachate reports continued to 
be generated and distributed by the project manager. 
 
Yield data continued to be collected, processed and preliminary reports generated for all sites. 
 
Monthly plant tissue and substrate samples were collected and analyzed on the weeks of May 17, 
June 12th, and July 10th for all sites (5 grower demonstration sites and one experimental site).  
Data was reviewed and the system was adjusted in response to observed values. Monthly 
conference calls were conducted on May 18, June 15th and July 11th to review data with 
consultants and direct response efforts were held as scheduled for all sites. 
 
An end of season field day was held at the Oxnard trial site on June 13th. 
 
Planning commenced for the 2012-2013 growing season. 
 
 
3. What milestones, if any, were achieved during this quarter?  
 
The 2011-12 Oxnard growing season concluded.  Planning commenced for the 2012-13 season. 
 
4. Were any problems encountered in the performance of the work?  
 
No reportable issues during this quarter – trials were in progress. 
 
5. Please list major expenditures incurred during this quarter.  
 
6. List any personnel changes that have occurred or are anticipated this quarter. 
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