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1. Is this project on target according to the approved task time line?  
 
Plant harvesting continued for remaining sites until the 2011-12 season concluded in September 
and October for all research trials.   
 
Fertigation and related weekly data collection continued to be collected at all sites through the 
duration of the season (5 grower demonstrations and 1 experimental trial site).   Monthly 
nutritional analyses were conducted.  Monthly conference calls were conducted. 
 
Planning and installation was completed for the 2012-13 season at two sites in Oxnard.  Planning 
and installation was ongoing at one site in Santa Maria, two sites in Watsonville, and the 
experimental research site at Monterey Bay Academy in La Selva, Ca.     
 
Grower demonstration trials were planted on October 3, and October 9th at the Oxnard sites. 
 
2. What work was performed during this quarter? 
 
Yield and leachate data continued to be collected at all sites until the season concluded at all sites 
in September and October. 
 
Monthly conference calls were conducted on August 15th and September 12th to identify 
treatments for the coming season and to plan the installation and planting process.   
 
2011-12 season trial results were presented at Field days on August 15th at MBA, September 11th 
in Santa Maria and September 13th in Watsonville.   
 
The 2011-12 season concluded for all sites.  Trial installation was completed at both Oxnard 
sites.  Trial installation continued in Santa Maria, Watsonville, and at the experimental research 
site, MBA. 



 
A Famidan Fertidan computer control system was installed at Monterey Bay Academy, A Priva 
fertigation system was installed at one Oxnard site and a Galcon fertigation system was installed 
at the other Oxnard site.   
 
 
3. What milestones, if any, were achieved during this quarter?  
 
The 2011-12 season concluded, installation and planting was concluded at two Oxnard sites for 
the 2012-2013 season.  Installation was ongoing for the remaining 2012-13 season sites. 
 
4. Were any problems encountered in the performance of the work?  
 
 
5. Please list major expenditures incurred during this quarter.  
 
6. List any personnel changes that have occurred or are anticipated this quarter. 
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